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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE Il BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday [ Sunday
02/06/12 02/07/12 02/08/12 02/09/12 02/10/12 02/11/12 02/12/12
12" Water 422-414 LT (Doubletree to 40 Middlesex Turnpike) Drainage 422-414 LT [Strip Topsoil 404-414 LT
Subgrade & Slopes 422-
414 LT

Construct Detention Basin D 452 LT

02/13/12 02/14/12 02/15/12 02/16/12 02/17/12 02/18/12 02/19/12

Strip Topsoil 404 - 414 LT (MITRE Link to 40 Middlesex)

Subgrade & Slopes 422 - 414 LT | Excavate Widening 404 - 414 LT (40 Middlesex Turnpike to MITRE Link)
Construct Detention Basin D 452 LT

02/20/12 02/21/12 02/22/12 02/23/12 02/24/12 02/25/12 02/26/12

12" Water 407 - 414 LT Drainage 404 - 414 LT

Construct Detention Basin D 452 LT

02/27/12 02/28/12 | 02/29/12 | 03/01/12 | 03/02/12 03/03/12 03/04/12

Drainage 404 -414 LT | Subgrade & Slopes 404 - 414 LT
Construct Dentention Basin B - 415 RT

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL
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